
tttrrEC t (It( (-

U.S. Department of Energy
Office of Civilian Radioactive Waste Management

F.o<:n

DOE/NRC Quarterly
Management Meetings

Enclosure 3



Agenda
DOE/NRC Quarterly Management Meeting

December 7,2005
8:00 AM- 1:30 PM (PT)

11:00 AM - 4:30 PM (ET)

U. S. Nuclear Regulatory Commission
Pacific Enterprise Building One

3250 Pepper Lane
Las Vegas, NV

And via Videoconference to:

Bechtel SAIC Company, LLC
Building 9, Room 915
9960 Covington Cross

Las Vegas, Nevada

CNWRA
Bldg. 189, Conference Room B232

6220 Culebra Road
San Antonio, TX

U. S. Nuclear Regulatory Commission
Two White Flint North, 7 Al

11545 Rockville Pike
Rockville, Maryland

INTERESTED PARTIES MAYPARTICIPATE VIA TELECONBY CALLING 1-800-638-8081 or
301-231-5539, Passcode 3610#

8:00 AM Opening Remarks NRC/DOE

8:15 AM NRC Program Update NRC

8:35 AM DOE Program Update Knox

9:30 AM Yucca Mountain Project Update Arthur

11:00 AM Break All

11:15 AM Design Update

11:45 AM Quality Assurance Program Update

12:15 PM Caucus

12:45 PM Action Item Status

Harrington

Ulshafer

All

Hanlon

1:00 PM Closing Remarks NRC/DOE

1:15 PM Public Comments All

1:30 PM Adjourn
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Main Topics

* Initial review of preliminary report for Critical
Decision-1 revision

* Overall design impact
* Preclosure Safety Analysis impact
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Preliminary Critical Decision-1 Report

On October 25,2005 DOE directed Bechtel SAIC
Company, LLC to develop a revised Critical
Decision-1 package, including Conceptual Design
Report

Preliminary report for Critical Decision-1 revision
received on November 23, 2005
Preliminary report currently under review
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Preliminary Critical Decision-I Report
(Continued)

Implementation of canister-based approach
means:
- Spent nuclear fuel (SNF) generally would be sent to the

repository in a standardized Transportation, Aging and
Disposal canister (TAD)

- SNF would not require repetitive handling prior to disposal
- Lessons learned from previously developed design detail

can be applied

* Some individual SNF assembly handling will be
required for truck or other uncanistered
transportation casks, dual-purpose canisters, or
remediation
- All SNF handling can be done safely
- Canisters require less handling than individual SNF

assemblies
- Category I event sequences likely eliminated
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Preliminary Critical Decision-1 Report
(Continued)

Preliminary report on canister-based operations
focuses on simple, safe, and clean operations,
including:
- Disposable canisters

- Minimum individual SNF assembly handling

- Phased construction approach

- Capability for both truck and rail deliveries

Report addresses functions required for SNF
handling and disposal
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Initial Evaluation of Report

* Report evaluates material flows rather than
building layouts

* Maintains operations as clean as possible
* Identifies variables and options for surface

facilities:
- Address SNF proportions: TADs vs. uncanistered

- Simplify handling, design and safety analysis

- Reduce dose

- Increase use of standard industry processes

- Increase flexibility, modularity, throughput
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Overall Design Impact

* Much of repository design is not impacted by
incorporation of TADs:
- General subsurface configuration, with possible small

increase in footprint

- Design for transporting waste packages to subsurface,
and associated emplacement equipment

- Waste package design, with possible additional
configuration similar to naval long waste package design

- Design approach for handling DOE SNF and High-level
(radioactive) waste (HLW) and Navy materials

- Aging pad configuration may not be altered
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Preclosure Safety Analysis Impact

* Much of repository preclosure safety analytical
approach is not impacted by TADs:
- Concrete structures

- Ventilation systems

- Electrical power systems

- Most balance of plant systems

Need to update affected nuclear safety design
bases and analyses
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Path Forward

General schedule for selection and future Critical
Decision-I Package development:
- Late 2005: Review preliminary report

- Early 2006: Development of revised Critical Decision-1
package

- Followed by:

• DOE approval of revised Critical Decision-1

* LA design modifications and updates to preclosure and
postclosure safety analyses
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Quality Assurance Overview
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Quality Assurance Overview

* Quality Assurance Requirements and Description
(QARD)

* Corrective Action Program (CAP) Oversight

* Office of Quality Assurance (OQA) Audits/
Surveillances
Management & Operating (M&O) Contractor
Assurance (QA) Audits/Surveillances
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Quality Assurance Requirements
and Description

* QARD Rev 17

0 QARD Rev 18
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Corrective Action Program Oversight

Oversight Update

Level A and B Condition Reports
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Office of Quality Assurance
Audits/Surveillances

Completed Audits
- Bechtel SAIC Company, LLC (BSC) Design

- OCRWM, Washington, DC
- BSC Quality Program Implementation

- BSC Qualification, Indoctrination and
Training

Completed EM/OCRWM Audits
- Hanford Spent Nuclear Fuel
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Office of Quality Assurance
Audits/Surveillances

(Continued)

* Upcoming Audits
- BSC Corrective Action Program and Trending

- United States Geological Survey

* Upcoming EM/OCRWM Audits
- Savannah River National Laboratory Plutonium

Vitrification Project

- National Spent Nuclear Fuel Program
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management and Operating Contractor
Quality Assurance Audits/Surveillances

Completed Audits

- Scientific Investigation, Measuring and Testing
Equipment, and Sample Control

- United States Geological Survey

- National Laboratories and Test Coordination Office

- Supply Chain Activities

Completed Surveillances

- Four Surveillances of Scientific Activities

- Two Surveillances of Transportation Subcontractor
Activities

De eof Energy * Office of Civilian Radleselt Waste Management
YM OQA Quarterly Mgmt Mtg_ 2/7/05



Management and Operating Contractor
Quality Assurance Audits/Surveillances

(Continued)

* Upcoming QA Audits
- Implementing Documents and Document Control

- Software Control

- Audit of Site Activities

* Upcoming Notable QA Surveillances
- Site Activities (3)

- CAP, Level C CR Processing (3)

- Removal of Lawrence Berkeley National Laboratory Measuring
and Test Equipment in Tunnel

Detown of EnOrly OMi of CIVIlian Radloot Wats% Management1.0
YM OQA Quarterly Mgmt Mtgj V12705

rrrrrrrrrrrrrrrrrrr-r-rcrrrrrrrrrrrrr r



Consolidated Action Items
From the NRC/DOE Quarterly Management Meetings

(December 7, 2005)

Item No. Description Status
MM 0402-Cl DOE will identify any to-be-verified Open. This item will remain open

(TBV) data in the LA that needs to be until LA submittal.
qualified (if any) at the time of LA
submittal (Commitment).

MM 0506-01 DOE and NRC to determine the dates for Open. This item will remain open
the list of proposed technical interactions as a continuing action and will
discussed during the June 6, 2005 report progress at December
Management Meeting. management meeting.

MM 0509-01 DOE/NRC to hold technical exchange Open. This item will remain open
after the DOE report addressing the USGS as a continuing action and will
alleged falsification of data has been report progress at December

I released by the Secretary. management meeting.

A ~ Note: The Quarterly Management Meeting action items are designated as "MM yymm-
nn" where yy is the two digit year, mm is a two digit month and nn is a two digit action
item number from that meeting.
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